Bayshore Beautification MSTU
AGENDA

April 07, 2021 - 5:00 PM
Hybrid Virtual Zoom Advisory Committee Meeting
3299 Tamiami Trail E 3rd Floor BCC Chambers, Naples, Florida 34112
Chairman Maurice Gutierrez
Robert Messmer, Sandra Arafet, George Douglas, James Bixler, Susan Crum, John Smith
1. Call to Order Roll Call
2. Pledge of Allegiance
3. Adoption of Agenda
4. Approval of Minutes
a. March 03, 2021 (Attachment)
5. Landscape Maintenance Report – Aaron Gross
6. Community / Business Presentations
7. New Business
8. Old Business
a. Recap BCC/CRA/MSTU Joint Workshop/Discussion
b. 2020 Annual Report – Link is located at www.bayshorecra.com
9. Staff Report
a. CRA Directors Project Report (Attachment)
b. Project Manager Report - Tami Scott (Attachment)
c. Private Development Update- Ellen Summers (Attachment)
d. Maintenance Report (Attachment)
e. Financials - (Attachment)
10. Correspondence and Communication
a. Gateway Triangle Mixed Use Project (Attachment)
b. Bayshore Arts-Things I like by Catherine (Attachment)
11. Public Comments
12. Staff Comments
13. Advisory Committee Comments
14. Next Meeting Date
a. May 5, 2021 @ 5:30pm Joint Meeting MSTU/CRA Advisory Boards
15. Adjournment

Bayshore CRA Offices: 3299 Tamiami Trail E, Unit 103, Naples, Florida 34112
Phone: 239-252-8844
Online: www.bayshorecra.com

March 3, 2021 Meeting Minutes
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BAYSHORE BEAUTIFICATION MSTU MINUTES OF THE MARCH 3, 2021 MEETING
The meeting of the Bayshore Beautification MSTU Advisory Committee was called to order by
Maurice Gutierrez at 5:02 p.m. located on the 3rd floor of the Administration Building.
I.

II.

Roll Call: Advisory Board Members Present: George Douglas, James Bixler,
Maurice Gutierrez, and Robert Messmer attended in person. Virtual attendance was
approved for Susan Crum and Sandra Arafet.
MSTU Staff Present: Debrah Forester, CRA Director; Tami Scott, Project Manager;
Ellen Summers, Principal Redevelopment Specialist; and Shirley Garcia, Operations
Coordinator.
Pledge of Allegiance: Led by Maurice Gutierrez.

III.

Adoption of Agenda: Ms. Forester added under Old Business: Thomasson Drive; and
under New Business: Ms. Seaburg withdrew her application. Sandra Arafet made a
motion to accept the Agenda, second by Bob Messmer. Motion passed unanimously.

IV.

Adoption of Minutes: George Douglas made a motion to accept the previous meeting
minutes as written, Sandra Arafet seconded. Passed Unanimously.

V.

Landscape Report:
a.
Update on Landscaping—Aaron Gross, Ground Zero Landscaping— Aaron
Gross presented his landscape report. The landscape crew have been out doing
their weekly maintenance on Bayshore Drive. They removed a large coconut tree
overhanging the sidewalk that was a safety hazard with large coconuts about to
fall from the corner of Weeks and Bayshore, and they removed some dead palms
by Thomasson Drive. Maurice Gutierrez asked if Mr. Gross’ crew was removing
and prepping for the roundabout, but he stated that it is being done by the
contractor on the Thomasson Drive project. Ms. Forester asked if ground zero
was continuing to pick up garbage on Mondays along Bayshore drive, and the
answer was yes. Mr. Gross wanted to mention when they first started doing trash
on Mondays it was overwhelming. However, since they have been picking up
every Monday it has gotten manageable, except for the large amount of debris
left behind the hedges by the vacant lots on Bayshore drive by the homeless
population. The type of debris and the hazardous waste left there has been a
challenge and Ms. Forester stated that she would report it to the Sheriff’s Office.
Community / Business Presentations:

VI.
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VII.

Old Business:
a. Revised 2021 Meeting Calendar/ Joint Workshop- Ms. Forester provided the
revised calendar for 2021 and noted the 2 changes on the calendar. The first is the
Joint workshop with the CRA will now be on May 5 at 5:30pm and the next date
will be on June 9 due to the holiday. Maurice Gutierrez made a motion to accept
the changes, George Douglas second. Passed unanimously.
b. Bayshore Drive Access Management Plan- Ms. Forester provided an update after
some discussion with the County Transportation staff pertaining to the traffic
analysis and the County has recommended staff work with Stantec Engineering
since they are more in line with the Counties modeling and they are also listed
second on the Counties contract list. Maurice Gutierrez asked if this is an MSTU
or a CRA venture and Ms. Forester said this is a joint venture between both. Mr.
Gutierrez wanted it known that he is hesitant on changing Bayshore Drive into 2
lanes because he is not in favor of encouraging developers creating an out of control
commercial district because they are utilizing all the on street parking, and then
walking away leaving all the residents to deal with that. He would rather have it be
more difficult for the commercial developers to build to keep it manageable. Sandra
Arafet was under the impression the committee already voted against changing it
to 2 lanes and she agrees with Mr. Gutierrez and is not in favor of it either. George
Douglas wanted to say that this is not a done deal, the committee should wait until
they have the traffic analysis done first so they can make an informative decision
based on the options presented.
c. Proclamation and Plaque at Del’s Corner- Mrs. Scott wanted to talk about the
placement of the proclamation for Del’s corner in the middle of the roundabout.
But also suggested to make another monument plaque in the right-of-way on the
corner of the parking lot where the hedges are so folks could read the exact verbiage
without going into the middle of the roundabout. It would be easier and safer to
have something on the corner that folks could walk by and read. Bob Messmer said
that was a great idea and he supports that very much. The consensus of the advisory
committee is in support of the additional plaque.
VIII. New Business:
a. Member Reappointments- Vacant Position:
i. New Member Application, Amy Seaburg- Withdrew her application. prior to
meeting.
ii. New Member Application, John Smith – Mr. Smith provided a detailed
history of his background and is a full-time resident within the MSTU
boundary.
iii. New Member Application, Danny Cox – Mr. Cox provided a detailed
background of his qualifications, is employed within the MSTU boundary but
resides out of the district.
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After much discussion and questions by the committee members, Sandra Arafet
made a motion to approve Mr. Smith, second by Bob Messmer. Approved
unanimously.
b. Sabal Shores Street Lighting- Ms. Forester mentioned the neighborhood survey
that was done during the neighborhood focus meeting and one of the items related
to street lighting and the residents wanted more in Sabal Shores. Ms. Forester
asked if the MSTU could pick up the costs for the lighting. Mrs. Scott provided
brief details and will come back with more in-depth information on placement and
the quantity of lights.
c. FY21 & 22 Work Plan- Ms. Forester updated the committee on the
priorities for next year: starting with the Thomasson Drive irrigation plan,
which will be a cost to the MSTU for water; and the CRA parking lot that
the MSTU had agreed to take on the landscaping maintenance. Thye other
projects that are joint projects included: Holly Avenue and there may be
some lighting coming later; the limited road maintenance such as Andrews,
Woodside, and Pine Tree may be coming back; and staff may be bringing
back the North Bayshore Renovation soon too. Staff is working on
expanding the boundary to include the Sabal Bay project on South Bayshore
Drive. The $1.3 million that was discussed previously for their share of the
Hamilton Avenue project will be coming soon. Maurice Gutierrez
mentioned that when Bill Neal was chairman of the MSTU he looked at the
costs that the MSTU picked up for cutting grass along the right of way that
the County no longer had to budget their money for and had asked that the
MSTU be reimbursed the money from the County Fund and they agreed to
do that and was wondering if staff could revisit those requests and possibly
get some funding put back into the budget. Ms. Forester said she would look
into getting a transfer from 111 to offset the cost savings for the County no
longer maintaining Thomasson Drive.
IX.

Staff Reports:
a. CRA Directors Report- Ms. Forester provided the report and highlighted
some of the projects. The mini-triangle has pulled some demolition permits
and should start some activity sometime in the next month or so. The 17acre proposals came in but staff has not yet seen the proposals but will bring
it back once it has been looked at. The Public Art Plan will hopefully go
back to the BCC sometime in the spring.
b. Project Manager Report- Tami Scott highlighted a couple of projects:
• Thomasson Drive project is moving along, most of the underground
is completed, the roundabout has been started, and lighting fixtures
and signage will be going in soon. There is a credit due back to the
MSTU for the bike lane change that was requested by the committee.
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•

•

•

Staff has requested some traffic support for the pickle ball and
community since this will be new to the residents with a new traffic
pattern.
Fire Suppression III project is delayed due to the water mains being
deeper than it is shown on the as-builts. But everything else has been
going well, except for tying into the water mains on Bayshore Drive.
In order to correct this issue, the street will be shut down in May for
a connection from Areca and Bayshore and Coco and Bayshore
Drive.
Fire Suppression IV grant application was submitted, and staff had
an opportunity to present the project in front of a selection committee
within the Grants office for consideration. The grants office will
notify the departments once a project is chosen to be awarded a
grant.
The landscaping on the bridge has been completed and staff is
meeting with Botanical Gardens staff to get some ideas for the
planter bed on the bridge. George Douglas asked how much
landscaping will be on the Thomasson Drive project and Ms. Scott
responded just the roundabout, a few canopy trees along the back of
the sidewalk and staff will work with the Botanical Gardens staff to
get additional ideas.

c. Private Development Update- Ms.
development projects:

Summers

highlighted

some

•

Ms. Forester had some comments from the Community but wanted
to let the residents know that the item for Naples Boat Yard was not
on the agenda for this meeting. However, she had asked Ms.
Summers to provide an update for the residents that may answer a
few of their concerns. Ms. Summers provided the current
information that she received prior to the meeting about the Naples
Boat Yard on Bayview Drive in regard to the rezone request for
2736, 2772 & 2754 Bayview Drive. That application process takes
about 30 days for staff to review, then there will be a letter mailed
out to the property owners within 500 ft of the project, a sign posted
on the properties and a newspaper ad will be posted. The property
located on the north side of Bayview Drive has not been submitted
yet for their variance request. Maurice Gutierrez asked if the marina
is requesting to move the boat lift when they improve it and Ms.
Summers its only an enhancement to the lift not relocating the lift.

•

Camden Landings will be going before the BCC on March 9th.
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•

Bayshore Wine Venue went before the Hearing Examiner so
residents can expect a decision soon.

d. Maintenance Report: Ms. Forester provided the current maintenance report.
e. Financials: The financial reports were presented and noted the FY22 budget
process will begin in March and will confirm the milage rate in April.
X.

Correspondence and Communications:
a. Naples Botanical Garden Food Pantry Event- was attached with the
monthly schedule for anyone in need of assistance or families.
b. 2021 Bicycle Month- Ms. Forester provided the flyer from FDOT for some
bicycle safety tips as well as recognizing the month of March as bicycle
month.

XI.

Public Comments: Mr. Branco from Danford Street asked what the schedule
was for the Hamilton Avenue construction and Ms. Forester let him know around
October 2021. Al Schantzen let the committee know why the Sabal Shores
lighting came up and the concerns in the residential surrounding the CRA parking
lot was because of all the traffic cut through the Sabal Shores neighborhood after
the parking lot is completed and the kids playing outside it is very dark and hard
to see them playing so more as a safety issue in those streets.

XII.

Staff Comments

XIII. Advisory Committee Comments:

XIV.

Next Meeting Date:
a. April 6, 2021 BCC/CRA/MSTU Joint Workshop @ 9am
b. April 07, 2021 @ 5pm

XV.

Adjournment: 6:33 pm

______________________________________

Chairman Maurice Gutierrez
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CRA PROJECT UPDATES – April 2021
1. MINI-TRIANGLE

Gateway Mini Triangle PPL: PL20200001193
Metropolitan Naples - 5.27 ACRE CATALYST SITE - The closing of this site took place on November 13,
2020. Subdivision Split proposed to create three parcels with the intent to have separate Site
Development Plans for each one. One parcel -totaling approximately 1.6 acres sold to Naples Triangle
Development on November 13 (simultaneous closing).
Application submitted on Dec. 22 for Subdivision Construction Plans and Plat. This project proposes to
create 3 separate parcels with the intent to have separate SDP’s for each parcel. Drainage Easement is
being processed through GMD. Demolition of buildings started in March and will be completed first
week of April.

See Private Development Report on further updates.
Cell Tower Relocation Agreement – The new cell tower at the Kirkwood site was fully
operational. The old tower was demolished on January 21. Final payment to Crown Castle will be
paid within 60 days of final completion notice is received.
Parcel 1 – Naples

NTD
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Naples Triangle Development (NTD) is submitting for Site Development Plan approval to construct. 240
luxury apartments. Construction anticipated to commence in January 2022.

2. DEL’S PROPERTY ACQUISITION - Closed on November 20, 2020. Notice to vacate by January

19, 2021 issued. Survey of property underway. Following survey, demolition of the warehouse
and retail store will begin. Bids to complete minor renovations to Boatyard building in process.
Staff will use facility for storage. Following demolition, highest and best use analysis to be
conducted.

3. PUBLIC ART PLAN – Draft Plan is complete and approved by CRA Advisory Board and is

pending BCC approval. It is on hold until the BCC considers implementation strategy for
the Collier County Arts & Cultural Strategic Plan. Tentative date for adoption
Spring/Summer 2021.

4. 17 AC BOARDWALK - Five proposals were received to develop a master plan for the site and

design and permit and develop construction drawings for the boardwalk on a 17+/- acre parcel
connecting the site to Sugden Regional Park. Selection Committee is reviewing proposals and the
ranking will be presented to the BCC for consideration.

5. BRANDING - Paradise Advertising and Marketing, Inc. – Phase 1 will begin after Public Art Plan
has been considered by BCC.

6. BAYSHORE ACCESS MANAGEMENT PLAN – Staff is negotiating with Stantec to develop a
scope of work that will do the sub-area modeling of the district as requested by Collier
County Growth Management Department.
7. COASTERS/SHUTTLE SERVICE – Coasters and Posters were distributed the week of
November 23 and will continue through the end summer. Results as of February 8, 2021:
269 responses. 209 responded in favor of the shuttle. Those that voted against the shuttle
sited waste of tax payer money and it would become a “drunk bus.”
8. LAND USE REGULATIONS – Revision were presented to Growth Management staff to
determine review and public hearing schedule. Review in progress with anticipated
presentation to Planning Commission in November 2021. Johnson Engineering will
continue to facilitate the process. Their contract deadline is December 31, 2021.
9. US41 FDOT Safety Improvement Project - The project is scheduled to let for construction
on Feb 17, 2021. Construction usually begins a couple months afterwards and there are
300 calendar days of contract time. Tentative completion Feb. 2022. 7 existing light
decorative poles are called out be removed as well as the “porkchop” at the corner of
Bayshore and US41.
10. Linwood Sidewalk – Safe Routes to School Project – PE – 2022/2023 and Construction
2024/2025
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11. Peters Avenue – five-foot sidewalk from Collee Court to US41. $389,000 CDBG grant
awarded and managed by Transportation Planning department. Project will begin
following the US 41 FDOT project is completed. The sidewalk will be placed on the
residential side of the street.
12. Pine Street – FDOT Funded Becca to US41 – PE 2022/2023. Construction 2024/2025. Will
coordinate with stormwater study.
13. Palm Street and Washington Avenue - Stormwater/Capital Projects: Addressing
complaints about tidal water backflowing into the swales. Main objective is to install 2
catch basins with backflow preventers inside and piping to provide flow connectivity:
and regarding the swales. Kyle Construction awarded the contract. Expect construction
to start in early April. Total duration is 40 days. (Attachment 1)
14. Lake Kelly Ditch Maintenance - The scope is to remove vegetation and trees from the channel
and the banks. The intended outcome is to get the trees, vegetation, and debris out of the ditch
to improve flow. Project Schedule - late March – June 2021. Capital Improvements Division has
sent out a letter to property owners regarding project. Contact is Dawn Wolfe, 252-5736.
(Attachment 2)
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PROJECT UPDATES
Tami Scott, April 06, 2021
Thomasson Drive : Progress Meeting No. 43 March 24, 2021
CONTRACT STATUS
Time:
March 24, 2021:
Original Contract Time:
Time Extensions Weather:
Time Extensions Holidays:
Time Extensions Other:
Allowable Contract Time:
Remaining Contract Days:
Percent Complete:
Original Completion Date:
Current Adj. Completion Date:
Sched. Substantial Completion Date:
Sched. Final Completion Date:

Day 323 of 417
335/365
3 Days
18 Days
31 Days (CO #2)
417
94
77.46%
04/05/2021 | 05/05/2021
05/27/2021 | 06/26/2021
05/26/2021
06/25/2021

Money:
Original Contract Amount:

Current Contract Amount:
% Paid to Date:
Next Cut-Off Date:

$6,022,618.68 Approved Change Orders:
CO #01 $5,591.16
CO #02 $257,631.16
CO #03 $29,462.70
$6,022,618.68 Amount Paid to Date (as of 1/30/21): $2,430,755.94*
40.36%
3/31/2021

Fire Suppression System- Phase 3:
Fire Suppression Phase 3 has been approved and the contract with Andrews Siteworks, LLC in the amount of $658,560.00
has been executed. This project will commence on January 27, 2020, the contractor will start the project at the intersection
of Areca Avenue and Basin Street. This project included Areca Avenue, Coco Avenue, Basin Street, Canal Street and
Captains Cove. The contract schedule requires a 150-day substantial completion and a 180-day final completion. The
construction team Identified a glitch this week and we expect a small delay in obtaining additional permits.
The scope of work for this project is limited to the replacement of the existing waterlines and installation of fire hydrants, this
project does not include any stormwater enhancements or roadway improvement under the Andrewes Sitework contract.
CRA staff is working with other County departments to identify what enhancement can be made in the area.
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Construction Documents for this project can be found on the CRA website at www. BayshoreCRA.com
The final step in construction is to connect the new waterlines to the existing 18” watermain, this step will require additional
work as the existing watermain is lower in the ground than anticipated. Additional Maintenance of Traffic and dewatering
methods will be needed, Staff will update the community when this work gets scheduled.
Fire Suppression 4:
CRA staff received word that our application did not score high enough to be recommended for funding this year.
.
CRA Parking Lot:
CRA parking lot has been approved and the contract with Fort Construction Group of Naples Inc in the amount of
$472,772.25 has been executed. This project will commence on January 4, 2021, the contract schedule requires a 150-day
substantial completion and a 180-day final completion. Stormwater chamber system has been installed and inspected.
The importation and exportation of fill has been complete, the site has been graded. The surveyors have laid out the entire
parking lot. The silt fence at the road has been installed. The islands have been filled for landscape. FPL materials are on site.
The planter around the oak tree has been scalped. All the debris found / uncovered on site has been removed.
Bayshore landscaping and Bridge:
Staff is continuing its efforts with landscape beautification.
Irrigation is a challenge; Staff is looking into a golfcart that has a water tank to help supplement the non-irrigated areas.
Hamilton Avenue: Phase 2
Project has been put on hold for further discussion.
FPL- Underground Service:
Associated with Thomasson drive project. Completed, staff is working on the black comcast lines.
MSTU Landscape Contract:
Staff has completed the editing for the new Landscape contract, the contract will now include Thomasson drive, Hamilton
Avenue, and the community parking lot. The documents are with Collier County procurement department being processed
for solicitation. Bids are due back April 1, 2021.
Moorhead Manor:
Staff has completed the agreement and exhibits; County Attorney’s office is reviewing the final document. CRA staff is
preparing the documents for approval at the next available BCC agenda.
Stormwater:
CRA staff is working with Collier County GMD Capital Project Planning, Impact Fees, & Program Management,
Stormwater Management Section on a new project titled CRA Bayshore Gateway Triangle Area 4 and Pine, Becca, and
Weeks Stormwater Improvements. Blot Engineering, Inc of Cape Coral, FL 33904 has been selected as the engineer of
record and is waiting to review their proposal.
South Bayshore renovation:
Staff has been tasked with revisiting this project, additional information from Isles of Collier is needed to access how to
move forward. A community meeting will be scheduled for discussion.
Sabal Shores street lighting:
Staff has been tasked with evaluating the existing street lighting in the sabal Shores community, a community meeting will be
scheduled for discussion.
Linwood Way:
Staff is waiting on the PO to be opened -Landscape buffer-Staff has awarded the contract to Hannula Landscaping for
$13,899.00
4825 Bayshore Drive:
General cleanup of the building has been completed, new gate installed and landscaping out front has started.
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Zoning Petitions
St. Matthew’s House Conditional Use (CU) Amendment:
PL20210000176
Location: 2001 Airport Rd S.
Status: Pre-Application Meeting Held on 2-10-2021

This petition proposed to amend the existing conditional use to increase the airconditioned square footage by enclosing an open terrace and reconfigure dormitory
space to increase the number of beds from 104 to 130. Based on the preapplication meeting, the master plan will be modified to clean up the
interconnection points and pursue shared parking with the Lulu’s Kitchen site.

Brookside Marina CPUD Rezone: PL20190001540

Location: 2015 and 2025 Davis Blvd.
Status: First GMD Review Letter sent out on 8/24/2020. Pending resubmittal from
applicant.
The applicant is rezoning this property to a Commercial PUD in order to restore wet
slips in the western basin and allow for recreational boat rental operations
(Freedom Boat Club). Generally, the CPUD is proposing 3 tracts, with permitted
uses that range from marina, rental boat operations, wet slips and associated uses.
This site qualifies for 311 wet and dry slips, due to their ‘preferred’ ranking under
the County’s Manatee Protection Plan.

Promenade at the Boat Yard Rezone: PL20210000021

Location:2707 Bayview Drive
Status: Under Review; Pre-Application Meeting held on 01-20-2021.
This property is currently zoned RSF-4-BMUD-R4 and is proposed to be rezoned to
RSF-4-BMUD-W in order to create the necessary space for an outdoor boating
storage rack, as part of the boatyard.

Promenade at the Boat Yard Rezone: PL20210000020

Location: 2736, 2754, and 2772 Bayview Drive
Status: Under Review; Pre-Application Meeting held on 01-20-2021
The subject properties are currently zoned RSF-4-BMUD-R4 and are proposed to
be rezoned to RSF-4-BMUD-NC (neighborhood commercial) to construct a 2-story
building with ground level parking, second floor of retail, and a third floor for
residential.
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Naples Boat Yard Variance: PL20200000007
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Location: 2775 Bayview Drive
Status: Pending Resubmittal from Applicants – Comment letter issued on 3-1-2021;
Originally a PUD Rezone, applicants have changed the request to a Variance; PreApplication Meeting held on 1-22-2020.
The applicant is proposing a complete site renovation to construct a boat storage
facility along the north side of Bayview Dr. This petition requests a variance from
the 20-foot rear yard waterfront setback to allow for a building to be 10 feet from the
waterfront, and for a small office on the NE corner of the site to be setback back 0
feet from the waterfront.

Development Review Petitions
Linwood Avenue SDP:PL20210000198

Location: 2411 and 2495 Linwood Avenue
Status: Pre-Application Meeting held on 2-17-2021
This site currently contains one two-story office building, and a one-story
warehouse/industrial building. This SDP proposes the addition of 4 car storage
condo units totaling approximately 11,200 square feet. The existing right-of-way
area and access points will have to be brought into compliance with current
standards, and a sidewalk will be required to be constructed.
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Naples Boat Yard Site Improvement Plan (SIP): PL20210000148

Location:2775 Bayview Dr.
Status: Under Review; Pre-Application Meeting held on 1-26-2021.

The Naples Boat Year is proposing to renovate the concrete dock to accommodate
their traveling boat lift.

Metropolitan Naples - Lot 1 SDP: PL20200002428
Location:1420 Brookside Dr.
Status: Pre-Application Meeting held on 12-08-2020.

This project proposes a 16-story mixed-use structure, with 270 residential units,
7,574 square feet of retail. Maximum height of this structure will not exceed 168
feet. Currently, this lot and the surrounding lots will be reconfigured through a
subdivision plats and plans (PPL) that is currently under review. An application has
not been submitted at this time.

Metropolitan Naples PPL: PL20200001193

Location: Mini-triangle parcels 2054 Davis Blvd.
Status: Pending resubmittal, comment letter issued on 1-28-2021; PreApplication Meeting held on 7-22-2020.
This project proposes to create 3 separate parcels with the intent to have
separate SDP’s for each parcel.

WSA Bayshore Boutique Hotel SDP: PL20200001971

Location: SE of Bayshore Drive and Lunar St (Folio 5335336000, 53353320002,
and 53353400003)
Status: Pre-Application Meeting held on 10-20-2020. Plans have not been
submitted for review.
This project proposes a two-story commercial building. The first floor will consist of
retail commercial. The second floor will contain a 5-bedroom boutique hotel room.

Manitoba Subdivision PPL: PL20200002436

Location: 4750 Pine St.
Status: Pre-Application Meeting held on 12-16-2020.
This project is for a subdivision plats and plans to divide a 1.94-acre lot into 9
individual lots for single-family homes. An application has not been submitted at
this time.

Bayshore Food Wine Venue SDP: PL20190002611

Location: NE Area of Bayshore Drive and Becca (Folio 71580240005, and
71580220009)
Status: Pending resubmittal, comment letter issued on 2-19-2021; Pre-Application
Meeting held on 11-19-2019.
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Proposed 9,350 sq. ft. retail/office/restaurant/warehouse on vacant land. This
project is currently seeking to remedy potential turn lane requirements prior to
continuing SDP review.

Naples Botanical Garden Horticultural Campus SDP: PL20190002586
Location: 4820 Bayshore Drive
Status: Pre-application meeting held on 12-18-2019. Plans have not yet been
submitted for review.

The purpose of this application is to modify and expand the previously permitted
grow house and recycle center to include the new horticultural center. The
horticultural center will include several new various grow/green houses, office
building and maintenance shop.

Trail Professional Center SDP: PL20200001177

Location: 3080 Tamiami Trail East
Status: Review comment letter issued on 11-17-2020. Pending resubmittal from
applicants.
This project proposes to demolish the existing structure and replace with a
new 3-story office building.

Approved Projects

Sabal Bay PUD Rezone: PL20190002305
Location: South Bayshore Drive
Status: Approved by the BCC on 1-26-2021.

This PUD is expanding the boundaries to add 102 acres and 230 additional
residential units.

Gateway of Naples SDPA: PL20200000526

Location: Corner of Davis Blvd and US41 (Folio 00386880009 and 00386840007)
Status: Approved on 12-23-2020
This site has a previously approved Site Development Plan. The applicant is
requesting a redesign. This project includes 24 condo units, 120 hotel units,
restaurant space, 204 parking spaces, and 9 stories in height.

Oakes Farms Parking Lot SDP: PL20170004242
Location:1420 Brookside Dr.
Status: Under Construction

This SDP is for a 96-parking space, 39,000 square foot parking lot with associated
stormwater, landscaping and irrigation. Anticipated completion of April 2021

Courthouse Shadows SDPA: PL20200000554

Location: 3290 Tamiami Trail East, Folio 28750000028
Status: Utility Relocation Approved and work has commenced.
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Courthouse Shadows SDPA: PL20190002368

Location: 3290 and 3420 Tamiami Trail East, Folio 28750000028; 28750000523;
28750000769
Status: Approved on 3-9-2021.

This SDPA is for proposed development of 300 units of a multi-family residential
community. There will be 5 residential buildings, a clubhouse, detached garages,
trash compactor building, maintenance building, a pool amenity area, and an
outdoor covered lounge.

Things I like by Catherine LLC SIP: PL20190002153
Location: 3954 Bayshore Drive
Status: Under Construction

Redevelopment of existing residential structure into a commercial art gallery.

Fifth Third Bank SDPA: PL20190001097
Location: 2898 Tamiami Trail East
Status: Approved on 12-22-2020

New Fifth Third Bank at the corner of Tamiami Trail and Bayshore Blvd

Doggy Day Care & Storage Units SDP and APR: PL20200000020 and
PL20200001991
Location: 2435 Pine Street
Status: SDP Approved on 12-15-2020. APR approved on 10-28-2020

This project proposes approximately 7,156 square feet of a dog daycare facility,
and a private storage building of approximately 7,852 square feet. The APR
requests the reduction of 2 required parking spaces.

Sunbelt Rentals SDP: PL20200000188

Location: 2560 Davis Blvd.
Status: Approved and construction to commence
Sunbelt Rentals is currently leasing three properties along Davis Boulevard. They
are looking to construct a new building on the far east parcel, leave the existing
business operational, receive a temporary CO on the new building and complete
the site by demolishing the existing building and constructing a new parking and
storage area.

Nick’s Restaurant and Houka Lounge: PRBD 20200206652
Location: 3091 Tamiami Trail East (Corner of US41 and Andrew Dr.)
Status: Approved.

This project proposes a restaurant and houka lounge with mainly outdoor dining.
The existing building will be renovated to increase the square footage under air and
will include an open-air addition.
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Camden Landing, PUDA and GMPA: PL20190001364 and
PL20190001387
Location: 2801 Thomasson Drive, Folio 61840560008
Status: Approved.

Proposed amendment to the Cirrus Point PUD to rename to Camden Landing to
allow 127 multi-family dwelling units, utilizing 97 units from the Bayshore Density
Pool. This project is proposing market rate housing, with development standards
allowing 4 stories above parking.
This project is also seeking a GMPA to receive the 97-density bonus unit as it
currently does not meet the GMPA criteria without an amendment.

Bayshore Food Wine Venue Alcohol Beverage Distance Waiver:
PL20200001934
Location: NE Area of Bayshore Drive and Becca (Folio 71580240005, and
71580220009)
Status: Approved with Conditions (To minimize impact of amplified sound).

The request for a waiver of the 500-foot separation between establishments whose
primary function is the sale of alcoholic beverages for consumption on-site, to allow
for a 100.3-foot separation between the Celebration Food Truck park and the
Bayshore Wine and Food Venue.
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Locations
Light Pole
#60 broke
due to
accident
Light Pole
#45 due to
accident

03/31/2021
Activity

Description/Issues

reported to insurance
and SS to repair

Light pole broke in 3
places had to install new
pole

In front of San Julians
taqueria

Light pole bent appears
truck hit

Quarterly Safety Check
Paver
need to walk Bayshore
Maintenance Drive
Paver safety checks

Maintenance Report

Date

Results

Made an insurance
claim with no police
10/28/2020 report

Status

Rcvd payment
2/26/21 for $763.56

Waiting for
reimbursement from
1/25/2021 No police report found insurance
Paver check
on March
29th

identified 2 areas for
repairs

Contractor will
schedule repair as
soon as possible

Item 9d

completion date

3/29/2021
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Fund 163 Bayshore MSTU
Fund / Comm Item
**** Grand Total-Fund/ CI
*** 163 BAYSHORE/AVALON MST
** REVENUE Sub Total
*
REVENUE - OPERATING Su
311100 CUR AD VALORE
311200 DEL AD VALORE
361170 OVERNIGHT INT
361180 INVESTMENT IN
361320 INTEREST TAX
*
CONTRIBUTION AND TRANS
486600 TRANS FROM PR
486700 TRANS FROM TA
489200 CARRY FORWARD
489900 NEG 5% EST RE
** EXPENSE Sub Total
*
OPERATING EXPENSE
631400 ENG FEES
634970 INDIRECT COST
634980 INTERDEPT PAYMENT
634990 LANDSCAPE INC
634999 OTHER CONTRAC
643100 ELECTRICITY
645100 INSURANCE GEN
645260 AUTO INSURANC
646311 SPRINKLER SYS
646318 MULCH
646360 MAINT OF GROU

BCC Adopt
Budget

Tot Adopt
Budget

Tot Amend
Budget

1,347,700.001,295,300.001,285,300.00-

1,347,700.001,295,300.001,285,300.00-

1,347,700.001,295,300.001,285,300.00-

10,000.00-

10,000.00-

10,000.00-

52,400.00-

52,400.00-

52,400.00-

117,200.0064,800.00
1,347,700.00
330,100.00

117,200.0064,800.00
1,347,700.00
330,100.00

117,200.0064,800.00
1,347,700.00
330,100.00

130,077.10
130,077.10

5,200.00

5,200.00

5,200.00

2,600.00

Commitment
180,580.25

102,000.00
102,000.00
25,000.00
900.00
900.00
10,000.00
15,000.00
20,000.00

102,000.00
102,000.00
25,000.00
900.00
900.00
10,000.00
15,000.00
20,000.00

102,000.00
102,000.00
25,000.00
900.00
900.00
10,000.00
15,000.00
20,000.00

956.40
34,005.75
19,452.06
450.00
450.00
180.57
829.70

Actual

Available

538,201.101,106,367.541,106,367.541,105,010.171.54364.51895.0696.26-

357,620.85
241,332.46188,932.46180,289.831.54
364.51
9,104.9496.26
52,400.00-

570,205.46
146,178.85
37,974.00
2,600.00
500.00
2,043.60
20,406.50
6,547.94
450.00
450.00
180.577,670.30

117,200.0064,800.00
647,917.44
54,344.05
37,974.00550.0099,000.00
47,587.75
1,000.00-

10,000.00
6,500.00
20,000.00

Item 9e
646430
646440
646445
646451
649100

*

*

*

FLEET MAINT I
FLEET MAINT P
FLEET NON MAI
LIGHTING MAIN
LEGAL ADVERTI

5,000.00
2,200.00
300.00
35,000.00
1,200.00

5,000.00
2,200.00
300.00
35,000.00
1,200.00

5,000.00
2,200.00
300.00
35,000.00
1,200.00

652310 FERT HERB CHE
652490 FUEL AND LUB
652990 OTHER OPERATI
TRANSFERS
911600 TRANS TO 160
911870 TRANS TO 187
TRANSFER CONST
930600 PA BUDGET TR
930700 TC BUDGET TR
RESERVES
993000 RESV FOR CAPI

5,000.00
400.00

5,000.00
400.00

5,000.00
400.00

917,100.00
791,600.00
125,500.00
41,300.00
12,300.00
29,000.00
59,200.00
59,200.00

917,100.00
791,600.00
125,500.00
41,300.00
12,300.00
29,000.00
59,200.00
59,200.00

917,100.00
791,600.00
125,500.00
41,300.00
12,300.00
29,000.00
59,200.00
59,200.00

69,534.23
1,500.00
118.39

2,080.00
90.75
34.67
59,702.21

2,920.00
2,109.25
265.33
94,236.44300.00-

131.61
37.66
5,640.18
395,800.00
395,800.00

4,750.00
362.34
5,640.18521,300.00
395,800.00
125,500.00
13,073.39
7,353.82
5,719.57
59,200.00
59,200.00

28,226.61
4,946.18
23,280.43
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Fund 160 Bayshore Capital Projects
Fund / Comm Item
**** Grand Total-Fund/ CI
*** 160 BAYSHORE/AVALON PR
** REVENUE Sub Total
*
REVENUE - OPERATING Su
361170 OVERNIGHT INT
361180 INVESTMENT IN
*
CONTRIBUTION AND TRANS
481163 TRANS FRM 163
482187 ADV/REPAY FRM
489200 CARRY FORWARD
489201 CARRY FORWARD
** EXPENSE Sub Total
*
OPERATING EXPENSE
631400 ENG FEES
646451 LIGHTING MAIN
*
CAPITAL OUTLAY
763100 IMPROVEMENTS
*
RESERVES
993000 RESV FOR CAPI

BCC Adopt
Budget

Tot Adopt
Budget

CarryF
Amendme

Amendments

Tot Amend
Budget

Commitment
3,858,420.16

1,575,000.00-

1,575,000.00-

1,575,000.00791,600.00700,500.0082,900.00-

1,575,000.00791,600.00700,500.0082,900.00-

1,575,000.00

1,575,000.00

1,550,000.00
1,550,000.00
25,000.00
25,000.00

1,550,000.00
1,550,000.00
25,000.00
25,000.00

5,637,295.80-

7,212,295.80-

5,637,295.80-

5,637,295.805,637,295.80
202,017.26
287,853.26
85,836.005,435,278.54
5,435,278.54

85,836.00
85,836.00
85,836.0085,836.00-

7,212,295.80791,600.00700,500.0082,900.005,637,295.807,212,295.80
287,853.26
287,853.26
6,899,442.54
6,899,442.54
25,000.00
25,000.00

Actual
1,359,614.59
408,391.4912,591.49-

5,218,034.756,803,904.3112,591.49

3,168.869,422.63395,800.00395,800.00-

3,168.86
9,422.63
6,816,495.80395,800.00700,500.0082,900.005,637,295.801,587,180.32
326,665.79326,665.79-

4,178,363.19
257,480.04
257,480.04

1,446,752.29
357,039.01
357,039.01

3,920,883.15
3,920,883.15

1,089,713.28
1,089,713.28

Fund 160 Project 50174 North Bayshore
Fund / Comm Item
**** Grand Total-Fund/ CI
*** 50174 BAYSHORE/AVALON PR
** EXPENSE Sub Total
*
CAPITAL OUTLAY
763100 IMPROVEMENTS

BCC Adopt
Budget
250,000.00
250,000.00
250,000.00
250,000.00

Tot Adopt
Budget
250,000.00
250,000.00
250,000.00
250,000.00

CarryF
Amendme
90,416.00
90,416.00
90,416.00
90,416.00

Tot Amend
Budget
340,416.00
340,416.00
340,416.00
340,416.00

Commitment

Actual

90,416.00
90,416.00
90,416.00
90,416.00

Available
250,000.00
250,000.00
250,000.00
250,000.00

Fund 160 Project 50173 South Bayshore
Fund / Comm Item
**** Grand Total-Fund/ CI
*** 50173 BAYSHORE/AVALON PR
** EXPENSE Sub Total
*
OPERATING EXPENSE
631400 ENG FEES

BCC Adopt
Budget

CarryF
Amendme
11,635.00
11,635.00
11,635.00
11,635.00

Amendments

Tot Amend
Budget
11,635.00
11,635.00
11,635.00
11,635.00

Commitment

Actual

Available

Available
11,635.00
11,635.00
11,635.00
11,635.00

1,888,846.11
1,888,846.11
25,000.00
25,000.00
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Fund 160 Project 50154 FEMA
Fund / Comm Item
**** Grand Total-Fund/ CI
*** 50154 FEMA BAYSHORE/AV
** EXPENSE Sub Total
*
OPERATING EXPENSE
646451 LIGHTING MAIN
*
CAPITAL OUTLAY
763100 IMPROVEMENTS

BCC Adopt
Budget

CarryF
Amendme
164.00
164.00
85,836.0085,836.0086,000.00
86,000.00

Amendments

85,836.00
85,836.00
85,836.0085,836.00-

Tot Amend
Budget

Commitment

Actual

Available

164.00
164.00

164.00
164.00

164.00
164.00

164.00
164.00

Fund 160 Project 50172 Thomasson Drive
Fund / Comm Item
**** Grand Total-Fund/ CI
*** 50172 BAYSHORE/AVALON PR
** EXPENSE Sub Total
*
OPERATING EXPENSE
631400 ENG FEES
*
CAPITAL OUTLAY
763100 IMPROVEMENTS

BCC Adopt
Budget

CarryF
Amendme

Amendments

5,535,080.80
5,535,080.80
276,218.26
276,218.26
5,258,862.54
5,258,862.54

Tot Amend
Budget
5,535,080.80
5,535,080.80
276,218.26
276,218.26
5,258,862.54
5,258,862.54

Commitment
4,087,947.19
4,087,947.19
257,480.04
257,480.04
3,830,467.15
3,830,467.15

Actual
1,446,752.29
1,446,752.29
357,039.01
357,039.01
1,089,713.28
1,089,713.28

Fund 160 Project 50171 Hamilton Ave Parking
Fund / Comm Item
**** Grand Total-Fund/ CI
*** 50171 BAYSHORE/AVALON PR
** REVENUE Sub Total
*
CONTRIBUTION AND TRANS
482187 ADV/REPAY FRM
** EXPENSE Sub Total
*
CAPITAL OUTLAY
763100 IMPROVEMENTS

BCC Adopt
Budget

Tot Adopt
Budget

Tot Amend
Budget

599,500.00
700,500.00700,500.00700,500.001,300,000.00
1,300,000.00
1,300,000.00

599,500.00
700,500.00700,500.00700,500.001,300,000.00
1,300,000.00
1,300,000.00

599,500.00
700,500.00700,500.00700,500.001,300,000.00
1,300,000.00
1,300,000.00

Commitment

Actual

Available
599,500.00
700,500.00700,500.00700,500.001,300,000.00
1,300,000.00
1,300,000.00

Available
381.32
381.32
338,300.79338,300.79338,682.11
338,682.11
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Long-awaited tower project in East Naples marches on
Laura Layden, Naples Daily News

Published 4:53 p.m. ET March 12, 2021

The old will soon make way for the new, transforming a high-profile corner in East Naples.
A years-in-the-making mixed-use tower project, now dubbed Metropolitan Naples, is advancing — quietly for now.
Demolition permits have been filed for in Collier County.
Once those permits are in hand, the long-idle, vacant buildings are expected to come down quickly at the site, which stretches between Davis
Boulevard to the north and U.S. 41 to the south in an area known as the Gateway Triangle, named for its pizza-like shape.
"It's mainly old metal buildings and they were used as warehouses. They have been vacant for a long time, so it will really clean up the site, just getting
rid of those old buildings," said Jerry Starkey, one of the project's developers.
Previous coverage: Developers close on land for 'transformative' tower project in East Naples (/story/money/business/local/2020/11/17/developersclose-land-transformative-tower-project-east-naples/6323488002/)

Rendering showing aerial of Metropolitan Naples (Photo: Submitted)

With the buildings gone and a clean slate, site work should begin by June, which will involve putting in all of the community's infrastructure, from water
and sewer hook-ups and electricity to streets, landscaping and entryways, he said.
"Then we expect the first building to begin construction probably in January," Starkey said.
The development will feature a mix of housing, retail and entertainment in up to three towers, each as tall as 15 to 16 stories — or up to 160 feet.
Most of the retail will be restaurants.

https://www.naplesnews.com/story/money/business/local/2021/03/12/east-naples-development-long-aw...
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Luxury features and amenities will include rooftop swimming pools, gardens and gathering spots.
A movie theater is no longer in the cards. A hotel remains a question mark.

Item 10a

Metropolitan Naples aerial locator map (Photo: Submitted)

Long time in coming
The upscale development is the brainchild of Starkey and Fred Pezeshkan, both longtime local developers, who won the right to purchase and develop
the property from the county through a competitive bidding process.
The county has targeted the Bayshore/Gateway Triangle area for redevelopment since 2000 — or for more than 20 years.
After some unexpected delays the sale of the redevelopment site closed late last year. The biggest delay? The relocation of a 200-foot communications
tower, which took a few years.
Starkey and Pezeshkan signed an agreement to purchase the five-acre property back in 2016.
County records show a bi-furcated sale by the Collier County Community Redevelopment Agency, with a slice of the property turned over to another
partnership, operating under the name Naples Triangle Development JV/Propco LLC and managed by Roger Saad, with SK2 Capital, a real estate
private equity and capital markets advisory firm headquartered in Naples.
That group will actually build the first tower, which will include roughly 270 luxury rental apartments, along with one or two upscale restaurants on the
bottom floor.
With a second group involved, the entire development can get done much sooner, Starkey said.
Construction should begin on the second tower by next summer. This tower will have luxury condos for sale, but
Starkey and Pezeshkan are still in the planning mode, so they can't offer too many details yet.
"We hope to come to the market with those at the end of the year," Starkey said. "At this point, we are having
focus groups and listening to the market to determine the size of the units, and the features that people are most
interested in."
Each of the two towers will take 18 to 24 months to build.

A question mark
Plans for the third tower are still in flux. There had been strong interest in making it a hotel, but the interest in that
Map of Bayshore/Gateway
Triangle redevelopment
area. (Photo: Submitted)

has faded since the pandemic hit, turning the travel industry upside down.

https://www.naplesnews.com/story/money/business/local/2021/03/12/east-naples-development-long-aw...
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"At this point, we would still be interested in a hotel, but we might end up seeing if the county will allow us to build more residences, instead of a hotel, if
the hotel market doesn't turn around," Starkey said.
Despite the uncertainty over what will go in the third tower, the developers remain confident and upbeat about the redevelopment project.
"We think it's going to be a very successful community and there is tremendous interest for this community, this product, this close to downtown and the
beaches. So it's pretty exciting," he said.
It might be even better if the condos were already finished, given the strength of the Naples housing market at this time, Starkey said.

Naples — and the surrounding area — has seen a surge in residential sales and interest over the past year, thanks to the spread of COVID-19 and other
factors, including bad weather and high taxes elsewhere in the country, which are only encouraging more Northeasterners and Midwesterners to relocate
here.
High-end real estate has been hot.
"I think the demand in Florida generally and Naples specifically is sustainable for a long time into the future," Starkey said. "People like the lifestyle here."

Still a secret
As for the restaurants, the developers remain tight-lipped about the ones they are trying to attract, or have shown interest.
The developers hope to bring in top-notch restaurants that aren't in this market yet, including national chains, as well as smaller, but highly successful
concepts in larger cities, such as New York and Chicago.
"I think when it's all complete we'll have three to five very nice restaurants in the community," Starkey said.
More: Collier County rejects taxpayer incentives for East Naples triangle redevelopment site (/story/money/business/local/2021/01/13/developer-mulls-

https://www.naplesnews.com/story/money/business/local/2021/03/12/east-naples-development-long-aw...
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redevelopment-project-after-collier-county-commission-rejects-incentives/6630206002/)
More: One East Naples development grows, with some concessions and county soul-searching (/story/news/local/2021/01/27/development-growthsabal-bay-east-naples-growing-objections-230-units-collier-county-ok/4263205001/)
With so many northerners migrating to Florida, he said, it's only natural that more restaurants will follow.
Metropolitan Naples won't be the first redevelopment project in the Bayshore/Gateway Triangle area, but it's still seen as a catalyst project that will spur
more urban renewal.
"We just hope to continue the redevelopment march that was started a long time ago," Starkey said.
Read or Share this story: https://www.naplesnews.com/story/money/business/local/2021/03/12/east-naples-development-long-awaited-tower-projectmarches-forward/4634226001/

https://www.naplesnews.com/story/money/business/local/2021/03/12/east-naples-development-long-aw...
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Bayshore gallery has its own smokin' art machine among other rarities
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New gallery is Things She Likes, and Ehrenberger hopes
we like them too
Harriet Howard Heithaus, Naples Daily News

Published 12:00 p.m. ET March 24, 2021

If we all owned a business, we'd want to stock it — and probably name it — just the way Catherine Ehrenberger has. Her gallery/studio, at 3954
Bayshore Drive, is titled Things I Like by Catherine (https://thingsilikebyc.com/?fbclid=IwAR1aZw4lVlhE43F_r3fyMxnQXABeOcon4Mss7ZdPINmANeSkacQ_UC5wWY).
New in the growing Bayshore Arts (https://badnaples.org/) District, Things I Like has an inventory of items that just fascinate Ehrenberger. They'll likely
fascinate her visitors, too.
There are candles poured inside dusky recycled bottle holders, exuding exotic blends like orange/vetivir/geranium and red ginger/saffron/lime zest.
The jewelry is, for the most part, Florida-made. Ehrenberger has sought hers from local artisans she can relate to for their personal stories, people like
Dakota Osceola, a bead crafter of Seminole heritage. Styles range is from Osceola's delicate beadwork to bracelets that are sleek acrylic bows or
dangling polished mercury dimes.
Bayshore paints on: A brushstroke away from a public arts plan 2½ years later (/story/life/2020/10/24/bayshores-request-republic-art-plan-prevails-twoyears-later/3633582001/)
AND: Pandemic brought a gallery owner home to his inner artist (/story/life/2021/02/18/naples-gallerist-couldnt-sell-art-so-he-made-hisown/6747571002/)
But what people are instantly drawn to is the art on the walls. RyAnne Curnow's Tje dynamic circles of RyAnne (nee RyAnne Curnow) roll among
watercolor splashes; Maggie deMarco's color-centric abstracts carry her signature scribble; Stacie Krupa's crustaceans glow in yellows, pinks and
greens. Linda Hinkle's large-format abstracts are there, too.
There also are some serene works by an artist named Catherine Ehrenberger. The owner creates some of her paintings in the studio side room of her
1,300 square-foot space.
"I came late to this," she concedes. "I always collected collected art, but I didn't really start painting until four years ago."
That was after she left the corporate world of sales, training and development, which followed one of her furthest departures: working with horses on a
ranch in Texas.
The Downers Grove, Illinois, native said she loved the job and hated to leave: "But I had to get a job that would support the life I'd like to become
accustomed to," she said, laughing.
Ehrenberger said she had always planned to eventually open an art gallery, and that she wanted to make Things I Like "a place to come for strong,
colorful, vibrant art." Bayshore, she said, had a "lively vibe," and she's found her business neighbors to be especially helpful. She even carries some
jewelry by a Bayshore artisan, Amanda Jaron.
"I wanted it to have a community feel," Ehrenberger said. That means there's local art here, and local events. She has two open houses for her artists
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Bayshore gallery has its own smokin' art machine among other rarities
coming up this month. (See the information box with this story).
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In the Know: Daily closed sales of $5 million homes in Naples is 'not a housing
boom' (https://www.naplesnews.com/story/news/columnists/in-the-know/2021/03/28/daily-closed-sales-of5-million-homes-in-naples-is-not-housing-boom/6982772002/?
itm_source=oembed&itm_medium=onsite&itm_campaign=storylines&itm_content=news&itm_term=1512758001)
Authorities arrest man who they say shot at rangers in Everglades National Park
(https://www.naplesnews.com/story/news/breaking/2021/03/28/active-shooter-reported-evergladesnational-park-south-florida/7041605002/?
itm_source=oembed&itm_medium=onsite&itm_campaign=storylines&itm_content=news&itm_term=1512758001)
Fire destroys home in Golden Gate Estates; Red Cross asks for public's help
(https://www.naplesnews.com/story/news/2021/03/28/golden-gate-estates-home-destroyed-fire-red-crossseeks-help/7040989002/?
itm_source=oembed&itm_medium=onsite&itm_campaign=storylines&itm_content=news&itm_term=1512758001)

Ehrenberger's building was a modest tract house at the corner of Linda Drive. Moving its entrance to the side street and turning its French vanilla and
avocado in white and violet, she created a walkaround gallery with just a section of midwall against which to position one of her handpainted pieces of old
furniture.
The viewer is drawn in so quickly, it's likely you'll circle back around the central wall segment before you see its piece de resistance: the Art-o-mat
(https://www.artomat.org/). Art-o-mats are retired cigarette machines that have come from the dark side to serve as purveyors of tiny art. Packaged in
cigarette box-size packages, the art ranges from painted blocks to framed pieces to even some wearable art, all of it custom-made by contract with Clark
Whittington (https://www.linkedin.com/in/clark-whittington-8272845/) of Winston, North Carolina.
All of the art fits inside cigarette pack containers and is even wrapped in cellophane. This squat machine, with its steamrolled Santoro text, looks as
though Jon Hamm (https://en.wikipedia.org/wiki/Jon_Hamm) in his "Mad Men (https://en.wikipedia.org/wiki/Mad_Men)" character should be lounging
against it. But insert one of the $5 tokens that Ehrenberger carries and out pops art. General depictions, visuals where the cigarette brands once were,
give an idea of what's under each pull. But pieces are unique.

"Things I Like by Catherine" art gallery features work by Stacie Krupa as pictured on Thursday, March 18, 2021, in East Naples. (Photo: Jon Austria/Naples Daily News USA
TODAY - FLORIDA NETWORK)

https://www.naplesnews.com/story/life/2021/03/24/bayshore-arts-district-naples-gallery-catherine-ehren... 3/29/2021

Bayshore gallery has its own smokin' art machine among other rarities

Item 10b

Page 3 of 3

"There are about 100 machines around the country, and some people seek them out just to buy the different artists and see the machines," Ehrenberger
said. It's not only an enticing addition, it keeps with Ehrenberger's philosophy that everyone should be able to afford art.
"Most of my jewelry ranges from $40 to $500," she said. "What's behind all this for me is my belief that original art brings an energy and a vitality that
mass-produced doesn't have."
And energy and vitality are among the Things Catherine Ehrenberger Likes.
Harriet Howard Heithaus covers arts and entertainment for the Naples Daily News/naplesnews.com. Reach her at 239-213-6091.

If you go
Things I Like by Catherine
When: 11 a.m.-6 p.m. Tuesdays through Saturdays until June 1; summer closure through mid-October;
Where: 3954 Bayshore Drive, Naples
Information:thingsilikebyc.com (https://thingsilikebyc.com/); or 239-778-4665
Something more: Meet several of the artists at 4-9 p.m. receptions — candlemakers, April 1; RyAnne, April 23
Read or Share this story: https://www.naplesnews.com/story/life/2021/03/24/bayshore-arts-district-naples-gallery-catherine-ehrenberger-things-i-likeart-jewelry/4740314001/
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